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The Department of Transportation (Department) is presenting this item as an Informational Item.  
The item provides the status of Traffic Congestion Relief Program (TCRP) projects that were 
allocated for construction this fiscal year.  
 
SUMMARY: 
 
At its July 14, 2005 meeting, the California Transportation Commission (Commission) adopted 
the Fiscal Year (FY) 2005-06 TCRP Allocation Plan and Criteria.  The adopted plan stipulates 
that the Commission will allocate funds for construction or for the purchase of equipment subject 
to the condition that construction or equipment contracts be awarded within six months of the 
date of allocation.  Furthermore, the Commission may extend the six-month deadline at the 
request of the implementing agency if it finds that unforeseen or extraordinary circumstances 
beyond the control of the agency occurred to justify the extension.  The Commission directed the 
Department to report on the status of award for projects allocated and to identify projects not 
awarded within four months of the allocation.   

 
As of November 4, 2005, the Commission has allocated funds for 20 projects, per the Allocation 
Plan.  These projects are subject to the six-month contract award deadline. 
 
 

 
Month 

Allocated 

No. 
Projects 
Voted 

 
No. Projects 

Awarded 

No. Projects 
Greater than 4 

Months 

Pending 
(Bids 

Opened) 

No. projects 
Greater than 6 

Months 
July  5 3 2 0 N/A 
August  4 2 N/A N/A N/A 
September 11 5 N/A N/A N/A 
November 0 0 N/A N/A N/A 
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Projects Greater Than Four Months 
 
Project 
Number 

Advertised Bid 
Opened 

Pending 
Award 

Comments 

#90 – Fresno, Route 99 widening, 
Kingsburg to Selma 

Yes Yes Yes  

#159 – Sonoma, Route 101 HOV 
lanes and Steele Lane Interchange 

Yes No  Bid opening planned for  
November 29, 2005 
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